
 

 

 
 
 

 
 
 
 
 

Building Committee Meeting 

Location: High School Media Center 

Date: May 29, 2013 

 

Committee Members Present: Russell Gomes, Chairman, James Witkins, Vice-Chairman; 

Peter Cable; Jeffrey Flower; James McFarland; Dennis Melluzzo; Timothy O’Neill; Bernard 

Szreders; Alan Todd 

  

Absent: Nina Peck 

 

Administration Present:  Ian Neviaser, Superintendent of Schools; John Rhodes, Director of 

Facilities & Technology 

 

Others Present: Robert Martinotti, O&G Industries 

 

I. Call to Order: 

The meeting was called to order by Chairman Gomes at 7:06 p.m. 

 

II. New Business: 

1. Approve NCA Invoice: 

Upon motion by Mr. Cable, second by Mr. Szreders, the Building Committee approved NCA’s   

Invoice #53 dated 6/1/13 in the amount of $19,807.00 and to be paid no sooner than June 1, 

2013. The motion passed unanimously. 

 

2. Approve O&G Invoice: 

Upon motion by Mr. McFarland, second by Mr. O’Neill, the Building Committee approved 

O&G invoice dated May 30, 2013 application for payment #33 for C.M. project #0288 (period 

to date: 04/30/13), in the amount of $285,568.02. The motion passed unanimously. 

 

3. Approve Pending Change Orders: 

John Rhodes described the project to pave the parking lot to the north of the academic wing. 

The bidding process yielded a low bidder, Anton Paving.  Mr. O’Neill inquired into the quality 

of the soils below the parking lot, reminding the committee of the problems encountered to the 

west of this area paving the roadway and lots near the tennis courts.  Mr. Rhodes believed that 

the borings made for the sonotubes supporting the portables provided adequate evidence of a 

suitable base.   
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Upon a motion made by Mr. O’Neill, second by Mr. Flower, the Committee approved 

recommending to the Board of Education awarding Anton Paving, LLC the contract to pave 

the HS parking lots in the amount of $144,400.00 being funded by the high school project.  

The motion passed unanimously. 

 

4. Change Orders:  

Mr. Rhodes and Mr. Martinotti described the circumstances resulting in the failure to provide 

for frost protection for the outdoors drinking fountains due to a lack of blow-off valves in the 

original specifications.  The committee weighted the issue and agreed to correct the error.  

Upon motion by Mr. Todd, second by Mr. Melluzzo, the Committee approved PCO 00825 to 

authorize Richards Corporation to provide and install blow-off valves on water fountains 

located adjacent to the sports fields on a time and materials basis but not to exceed $16,545.00.  

The motion passed unanimously. 

 

5. Approve Field Repair Proposal: 

Mr. Rhodes presented the alternative approaches and bids to rework the soccer/lacrosse field 

and the softball outfield.  While the three bids differed in price, they were mostly consistent in 

concept and recommended process.  The committee reviewed a list of costs prepared by Mr. 

Rhodes which captured expected maintenance costs over time for the five fields now in use at 

the High School. The committee considered whether it would be appropriate to recommend to 

the Board of Education to install an artificial turf field instead of reworking the current 

soccer/lacrosse field.  Views and opinions varied on the issue, with general agreement to 

rework the fields now and suggest to the Administration and Board to consider the matter as 

new business.   

Upon motion by Mr. Cable, second by Mr. Melluzzo, the Committee approved authorizing 

O&G Industries to conclude arrangements with Richards Corporation and Aqua Turf for site 

rework to the soccer/lacrosse field and the softball outfield for a net cost of $19,875.00.  The 

motion passed with all in favor with Mr. Flower opposing (8 to 1). 

 

III. Old Business: 

1. The Committee reviewed the project financial report reflecting energy grants received 

to date of $366,772 and State of CT reimbursement of $8,909,961 received as of 

December 2012.  The projected budget result as of 5/29/2013 indicates a net budget 

benefit of $4,376,034.  The project stands at 98% completion at May 30, 2013. 

 

2. Mr. Rhodes reviewed for the committee the anticipated summer work to include floor 

polishing and repair, commons repairs, installation of electronic music ceiling cloud, 

installation of acoustic panels in the band and choral rooms and all punch list items. 

 

3. Mr. Rhodes promised to review with the Committee the Commissioning Report at the 

August meeting. 
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4. The next meeting was scheduled for June 17, 2013 at the High School. 

 

  

IV.  Approval of Building Committee Minutes: 

1. April 22, 2013 

Upon motion by Mr. Cable, second by Mr. Melluzzo, the minutes of the Committee meeting of 

April 22, 2013 were proposed for approval.  The motion carried unanimously with the 

exception of Mr. McFarland who abstained. 

 

V.  Adjournment: 

Chairman Gomes adjourned the meeting at 9:41 p.m.   

 

 

 

Respectfully submitted, 

 

James Witkins. 


