
 

 

 
 
 

 
 
 
 
 

Building Committee Meeting 

Location: High School Media Center 

Date: April 22, 2013 

 

Committee Members Present: Russell Gomes, Chairman, James Witkins, Vice-Chairman; 

Peter Cable; Jeffrey Flower; Dennis Melluzzo; Nina Peck; Timothy O’Neill; Bernard Szreders; 

Alan Todd 

  

Absent: James McFarland 

 

Administration Present:  Ian Neviaser, Superintendent of Schools; John Rhodes, Director of 

Facilities & Technology; James Wygonik, Principal of LOLHS 

 

Others Present: John Scheib, Daniel Weston, Northeast Collaborative Architects; 
Kenneth Biega, O&G Industries 

 

Chairman Gomes noted the need to add an item regarding field conditions under New Business 

#5; Committee members agreed unanimously. 

 

I. Call to Order: 

The meeting was called to order by Chairman Gomes at 7:13 p.m. 

 

II. New Business: 

1. Approve NCA Invoice: 

Upon motion by Mr. Szreders, second by Mr. Todd, the Building Committee approved NCA’s   

Invoice #52 dated 5/1/13 in the amount of $19,807.00 and to be paid no sooner than May 1, 

2013. The motion passed unanimously. 

 

2. Approve O&G Invoice: 

Upon motion by Mr. O’Neill, second by Mr. Melluzzo, the Building Committee approved 

O&G invoice dated April 16, 2013 application for payment #32 for C.M. project #0288 (period 

to date: 03/31/13), in the amount of $724,950.26. The motion passed unanimously. 

 

3. Approve Pending Change Orders: 

PCO 00800  

Mr. Biega explained that this proposed change order concerning the west elevation vapor 

barrier will be tabled until NCA and O&G can discuss and provide additional information. 



2 

 

PCO00802 

Upon motion by Mr. O’Neill, second by Ms. Peck, the Building Committee approved PCO 

00802 in the amount of $15,125.00 for the additional scope to prepare for and pave temporary 

sidewalks for student egress on the west, south and east side of the gym and out of the 

temporary connector between the academic building and the auditorium building funded from 

CM Contingency.  The motion passed unanimously. 

 

PCO 00796 

Upon motion by Mr. Cable, second by Mr. Szreders, the Building Committee approved PCO 

00796 in the amount of $13,063.00 for the additional work to provide a new wider sidewalk 

for the septic pump truck at the grinder pumps located near the SW corner of the lacrosse field.  

The motion passed unanimously. 

 

4. Replacement Chair Purchase:  

It was explained to the Committee that the original purchase [of chairs] was the incorrect 

height for the tables in the media center and computer labs; NCA agreed to buy the incorrect 

chairs and pay any difference in cost [should there be any]. 

Upon motion by Mr. Cable, second by Ms. Peck the Building Committee approved the 

purchase of replacement chairs from W.B. Mason in the amount of $14,752.60.  The motion 

passed unanimously. 

 

5. Update on Condition of New Fields: 

Committee members discussed the condition of the infield of the softball field. Mr. Rhodes 

noted that the delivered infield mix does not meet the specification (aggregate exceeds 6mm); 

samples will be sent to be analyzed.  

Mr. Rhodes explained that this situation has two parts; the immediate remedy to make the field 

playable for the season and the long time solution. The short term solution is to have the infield 

prepped and dragged often and have the large aggregate [power] swept and removed. The 

permanent solution is to have the correct infield mix placed on the field.  

Committee members thoroughly discussed the high spots on the soccer and lacrosse fields. Mr. 

Rhodes suggested that Sports Turf Specialties make a site visit to review the fields and provide 

expert opinion to rectify; he asked Committee members if they would be interested in 

attending, Mr. O’Neill, Mr. Flower and (Ken Biega and Rob Martinotti, O&G Industries) 

agreed to attend the meeting. 

 

III. Old Business: 

1. Update the following: 

a. Schedule & Budget Status (O&G): 

Mr. Biega explained that the project is 30% to completion and the resurfacing (and the 

repair) of the concrete floors will take place during the summer. 

Committee asked for update on when the paving will take place; Mr. Rhodes stated that he 

is waiting for drawings from Mr. Hendricks. 

 



3 

 

b. Update on Energy Grants: 

Mr. Rhodes explained that copies of the [requested] certified payroll have been provided; 

all that remains is for a letter to be issued to CL&P before the check will be released. 

 

c. Punch List Review: 

It was explained that Mr. Rhodes and VanZelm have visibility to the HVAC system; they 

are working with the contractor to rectify outstanding issues. 

  

d. Correspondence:  

 There was no correspondence to report: 

 

IV.  Approval of Building Committee Minutes: 

1. March 18, 2013 

Mr. Witkins made a motion, second by Mr. O’Neill, to formally accept the March 18, 2013 

Building Committee minutes as presented and abstentions were noted.   

 

V.  Adjournment: 

Chairman Gomes adjourned the meeting at 9:24 p.m.   


